
Cummings Center – 181 Elliott Street, Beverly, MA 

Revised Schedule as of May 28, 2019 

 

 
Task Date Comment 

   

Fourth round of groundwater sampling for 

non-vapor intrusion wells 

September 27, 2018 Completed 

   

PCB building sampling in Building 100 

(former vocational school) 

September 29, 2018 Completed 

   

BERA Work plan and revised QAPP for EPA 

review 

October 5, 2018 Completed 

   

EPA approval of BERA work plan and 

revised QAPP 

June 7, 2019 Pending. Approval is time-sensitive, as BERA sampling 

cannot commence until EPA approval is received. 

   

Supplemental PCB floor sampling (Building 

100, former school) 

June 15, 2019  

   

Start BERA field sampling July 1, 2019  

   

Finish BERA field sampling July 15, 2019 BERA sampling period reduced substantially.  

   

Supplemental Vapor Intrusion Sampling, 

Elliott Landing and 100 Cummings Center, 

Suite 135-C 

August 8, 2019  

   

Start BERA toxicity test August 15, 2019 Sediment samples for toxicity testing will be selected 

after chemical results are received. 

   

Finish BERA toxicity test September 26, 2019 Date revised based on information from the toxicity 

laboratory.  The test is 42 days plus seven days for setup. 

   

BERA toxicity lab report received October 24, 2019 Date revised based on information from the toxicity 

laboratory.  

   

Draft RCRA Facility Investigation Report 

(“RFI”) - to include BERA report, complete 

human health risk assessment, and data 

validation as appendices 

January 15, 2020 In view of the addition of MCS into the schedule, this 

date must remain at April 30, 2019. Even still, additional 

time may be needed for this report. 

   

EPA approval of RFI February 15, 2020  

   

Submit Environmental Indicators March 2, 2020 Although EPA has suggested that environmental 

indicators could be done earlier, the forms confirm that 

the RFI and full risk assessment need to be completed 

prior to the environmental indicators. 

   

Media Cleanup Standards Proposal (“MCS”) n/a Included within RFI submittal. 

   

EPA approval of MCS n/a Included within RFI submittal. 

   

Draft Corrective Measure Study (if needed) April 30, 2020 Revision to July 15, 2019 conditioned upon EPA’s timely 

approval of RFI no later than May 30, 2019. 
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